
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:19 AM

Run date

Time

Reviewer: Awal, Mohammad

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 354 Date: 04-Sep-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 822

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

CCO # 382 - Tower Painting and Cleaning works (9/4/14, Thursday - Clear):

* Took sick leave yesterday (9/3/14).

* Attended safety meeting this morning, and went to T1 tower base with Awal and two ABF's Engineers
(Levi & Bret) to show then the unrepaired concrete crack area on tower base footing area. Levi said that
he will inform Conco to come over footing area to complete concrete crack repair work next Monday. Total
unrepaired crack length might be around 800 cm. I will be in footing area Monday to direct labor to finish
the repair. At footing area also saw two painters performing paint repair on skirt area underneath the south
shaft (see picture) area. Went back to office by boat around 10:30 AM.

* Performed paper work, and studied Tower cleaning & paint repair tracking sheets. Went to job site (T1
by driving to W2) around 1:00 PM.

- At parking lot near W2 elevator, saw METS paint inspector Stuart with painter checking cable shroud
painting inside the mobile lifting car (see picture).

- Took elevator to the deck, and walked to tower El. 53 m area. Again, I saw dozen of CCC painters
worked on barrier and piping paint repair works near tower area (see pictures).

- At El. 53 m deck area, saw ABF labor forman James unloaded the signle swin stage from truck to the
deck near tower. Talked to him, there were 4 labores working in tower performing hours keeping work.

- There were 4 CCC's painters working in tower EL. 143 m floor area (El. 160, papapet paint repair work
was completed).

* Paint Crew: Sage Ray, Juan Carlos, Luis Ventura, Oscar Salazar worked from 6AM to 2:30 PM, 8 hours
shift.

* Labores: James Sturgeon, Jose Jr. Avila, Victor Hernandez, and Danny Schwartz worked today (8 hours
shift).

- Left T1 around 1:45PM, saw Stuart still checking cable shroud painting also saw Grady at parking lot.
Went back office around 2:25 PM.

* Performed paper work at office, and left office around 4:05 PM.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 354 Date: 04-Sep-2014 Thursday

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JAVIER MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 354 Date: 04-Sep-2014 Thursday

Attachment

Marked footing unrepair concrete crack with Levi ABF engineer Levi with Awal at footing area for remarked unrepair
concrete crack area

Viewed from El. 53m for CCC's painters performing skirt paint repair -
South shaft (paint on face B didn't look good)

Labor forman James - removed single swin stage from truck to deck
area near tower

Two CCC's painters performed paint repair on south skirt area Mep group of people, Grady & ABF's engineer were in footing area
today
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 354 Date: 04-Sep-2014 Thursday

Marked unrepair concrete crackarea with Levi at footing area Saw paint inspector Stuart (METS) checking paint on W2 cable
shroud area
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